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G-TSCMIS RELEASE 3
CONTRACT DATA REQUIREMENTS LIST (CDRL)

EXHIBIT A

DISTRIBUTION STATEMENT C. Distribution authorized to U.S. Government agencies and their
contractors (Administrative or Operational Use)(3 NOVEMBER 2014); other requests must be referred to
the Command and Control Program Office (PMW 150), Navy Program Executive Office C4l.
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PREFACE

Acceptance of CDRLs does not constitute authorization for any contract changes. All contract changes must
be approved by the PCO.

1.

Applicable technical data named in this Contract Data Requirements List (CDRL) must be prepared and
delivered to the Program Management Office (PMO), PMW 150 by the contractor. Delivery requirements
are stated in the individual CDRLs. Satisfactory data submissions are required for COR approval of the
deliverable.

Each Data Item Number identifies the Quantity, Delivery Schedule, and the Media of the data that must be
delivered. The Performance Work Statement (PWS) describes the requirements in detail.

For each CDRL delivered, the COR will notify the contractor via a DD 250, to communicate whether the
deliverable is received with Approval, Conditional Approval, or Disapproval. Conditionally approved
CDRLs will need to be resubmitted for approval with incorporation of the COR DD 250 instructions and
any additional attached comments. CDRLSs that have been Conditionally Approved or Disapproved need to
be resubmitted to the Government within the time specified in the CDRL or less, as specified in the DD
250 or its attached comments.

Questions pertaining to a CDRL and any particular items should be directed to the G-TSCMIS COR in
PEO C4l (PMW 150) or the G-TSCMIS PCO in SPAWAR Contracts as named below:

PEO C41 (PMW-150)

Attn: Eric Hollenbeck or current COR
Building OT-1

4301 Pacific Highway

San Diego, CA 92110-3127

Email: eric.j.hollenbeck@navy.mil

SPAWAR Contracts

Attn: 2.0 Contracts Directorate (Kelly Smith or current PCO)
4301 Pacific Highway

San Diego, CA 92110-3127

Email: kelly.m.smith@navy.mil

All CDRL deliverables shall bear the contract and Data Item Number and be delivered with unrestricted
rights to use and shall not bear copyrighted information unless approved prior to contract award.

All “Day(s)” references in the CDRL are calendar days, unless otherwise specified.

For administrative convenience, the following link provides CDRL completion instructions with acronyms
commonly used therein:
http://nawctsd.navair.navy.mil/Resources/Library/Acgguide/cdriprep.htm

CDRLs shall be delivered to PMW 150°s CMPro website. To facilitate Government review of the contract
deliverables, the contractor will be expected to upload each CDRL into the proper CDRL folder on the
CDRL repository site. If any deliverable is unable to be uploaded to CMPro, the Contract shall coordinate
alternative delivery methods with the COR prior to the CDRL submission due date.
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GENERAL REQUIREMENTS

Applications/Format:

All deliverables shall be submitted electronically to the NESI Collaboration Site. All CDRLSs unable to be uploaded
to the NESI Collaboration Site shall be delivered via compact disk or DVD. All CDRL deliverables, except
engineering drawings, software code, or executable files, shall be delivered in a common, editable format such as
PowerPoint, Word, Excel, Rich Text Format (RTF), or American Standard Code for Information Interchange
(ASCII) text.

Miscellaneous:
Classified, restricted or proprietary information shall be isolated, by category, and submitted on separate media.
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CDRL Para CDRL Title DID

A001 3.11,3111 Software Development Plan (SDP) DI-IPSC-81427A

A002 3111 Systems Engineering Management Plan DI-SESS-81785 & Blk 16
(SEMP)

A003 3.132 Software Test Description (STD) DI-IPSC-81439A & Blk 16

A004 3.1.3.1,3.1.3.2 Software Test Plan (STP) DI-IPSC-81438A

A005 3.1.3.1,3.1.3.2,3.14.1 Software Test Report (STR) DI-IPSC-81440A

A006 3.1 Computer Software Product DI-IPSC-81488

A007 3.1.1,3.1.2,3.1.2.1,3.1.2.2, Conference Agenda and Briefing Materials DI-ADMN-81249A & Blk 16

3.2.4.1,3.24.2

A008 3.1.11.2 Software Version Description (SVD) DI-IPSC-81442A

A009 3.1112,31134,3122 Software Design Description (SDD) DI-IPSC-81435A

A010 311123122 Interface Design Description (IDD) DI-IPSC-81436A & Blk 16

A011 3.1.1.34 Software Product Specification (SPS) DI-IPSC-81441A

A012 31134 Software Requirements Specification (SRS) DI-IPSC-81433A

A013 3141 Security Plan See Block 16

A014 3141 Automated Information Assurance Test Tool | See Block 16
Reports

A015 3.24.2,325 Software Quality Assurance Plan (SQAP) See Block 16

A016 6.2 Trip/Activity Reports See Block 16

A017 3.12,3131,325 Data Accession List (DAL) DI-MGMT-81453A & BIk 16

A018 3.1.1.1.1,3233 Agile Software Metrics Report DI-MGMT-81740A & BIk 16

A019 31121 Configuration Management Plan (CMP) DI-CMAN-80858B

A020 RESERVED

A021 31121 Configuration Status Accounting Report DI-CMAN-81253A
(CSAR)

A022 3.3.3 Software User Manual (SUM) See Block 16

A023 3.1.1.3.2 Human Engineering Program Plan (HEPP) DI-HFAC-81742A

A024 3.132 Contractor System Integration Test (CSIT) See Block 16
Training Material (CTM)

A025 3.35 Software Installation Plan See Block 16

A026 3.2.3.2,3.2.3.3,3.235,3.24.3 | Contractor’s Progress, Status, and DI-MGMT-81904 & Blk 16
Management Report

A027 3.234 Contract Funds Status Report (CFSR) DI-MGMT-81468

A028 31121 Engineering Change Proposal DI-CMAN-80639

A029 3.1.2.1,3.1.2.2, 3.24.1,3.2.4.2 | Report/Record of Meeting/Minutes DI-ADMN-81505 & BIk 16
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CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A ToP _X__ TM __ OTHER
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
G-TSCMIS N00039-14-R-0221 TBD
1. DATA ITEM NO 2. TITLE OF DATA ITEM 3.SUBTITLE
A001 Software Development Plan (SDP)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
PMW-150/Maritime C2 Division
DI-IPSC-81427A and see Block 16 SOW3.1.1,3.1.11
7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION
LT STATEMENT ASREQ SUBMISSION b. COPIES
REQUIRED See BLK 16
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT a ADDRESSEE FINAL
SUBMISSION DRAFT Reg | Repro
A N/A See BLK 16
16. REMARKS: COR 1 1
BLOCK 4: Prepare in contractor format with content described in the SOO, DID, and
pare in contractor format wi scribed i , , ENGR 1 1

the following: Within the SDP, the Contractor shall define the Contractors proposed
life cycle model and the processes used as a part of that model. In this context, the
term life cycle model is as defined in IEEE/EIA Std. 12207.0. Furthermore, the SDP
shall describe the overall life cycle and shall include primary, supporting, and
organizational processes based on the work content of this solicitation. Within the
SDP, the Contractor shall define the processes, the activities to be performed as a part
of the processes, the tasks which support the activities, and the techniques and tools to
be used to perform the tasks in accordance with the framework defined in IEEE/EIA
Std. 12207.0. Information provided must include, as a minimum, specific standard,
methods, tools, action, strategies, and responsibilities associated with development and
qualification. The SDP shall contain the information defined by IEEE/EIA Std.
12207.1, section 5.2.1 (generic content) and the Plans or Procedures in Table 1 of
IEEE/EIA Std. 12207.1. Within the SDP, the Contractor shall provide detailed
information to support the viability of the Contractors proposed solution, so the
Government can assess whether the Contractors approach is viable. In all cases, the
level of detail shall be sufficient to define all software development processes,
activities, and tasks to be conducted. Within the SDP, the Contractor shall describe
how to achieve compliance with Human System Integration (HSI) requirements and
with OPNAV Instruction 5310.23, DoDI 5000.01 (E1.1.29), and DoDI 5000.02.

Add the following sentence to the end of paragraph 4.1: "ldentify and define the metric
and modeling technique used to estimate the quantity of newly-developed software code
for each Release, whether it is SLOC, Function Point, or another measure, and what
quantity of newly-developed software code is required for each Release."
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BLOCKS 10, 12-13:
The Contractor shall deliver a draft SDP at the post award conference.

The Contractor shall provide a revised SDP following PDR if changes are required. The
Government will have 20 business days to provide comments. The contractor will have
10 business days after receipt of the Government’s suggested revisions and comments.
Contractor failure to provide a timely revised SDP shall be construed as an acceptance
of the Governments revisions to the draft SDP; however, this does not negate the
Contractors obligation to provide the revised draft.

The Contractor shall provide updates to the SDP when required to maintain the SDPs
accuracy during the period of performance, but such updates shall not occur more
frequent than monthly. Contractors shall provide such updates within 10 business days
following Government's request to update the SDP.

BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro
website. Any deliverables containing classified or sensitive information shall be
submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means.

15. TOTAL 2 2
G. PREPARED BY H. DATE I. APPROVED BY J. DATE
G-TSCMIS APM
DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 2o0f 2 Pages
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TP _X__ ™ OTHER

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A002 Systems Engineering Management Plan
(SEMP)

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

PMW-150/Maritime C2 Division
DI-SESS-81785 and See Block 16 SOw 3.1.1.1

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

LT STQETSMEIEE ASREQ SUBMIS;ION BLK 16 5 COPIES
€€ a. ADDRESSEE

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL

SUBMISSION DRAFT

A N/A See BLK 16

Reg | Repro

16. REMARKS: COR 1 1

BLOCK 4: Prepare in contractor format with content described in the DID and in ENGR 1 1

accordance with the G-TSCMIS Systems Engineering Plan (SEP). Additionally, the
SEMP shall address the contractor's approach to systems engineering and software

development process described in the program SEP, including all aspects of agile
development including management of product backlog, phasing of iterations,

development of user stories, and execution of user engagement.

BLOCKS 10, 12-13: The Contractor shall deliver a draft SEMP 15 business days prior

to PDR. The Government will provide comments within 20 business days of receipt of
the draft SEMP. The Contractor shall provide the revised SEMP with incorporated

Government comments and revisions within 10 business days after receipt of
Governments suggested revisions and comments. This revised SEMP will be subject to

another review prior to final acceptance in CMPro. Contractor’s failure to provide a
timely revised SEMP shall be construed as an acceptance of the Governments revisions

to the draft SEMP; however, this does not negate the Contractors obligation to provide

the revised draft. The Contractor shall provide updates to the SEMP when required to

maintain the SEMPs accuracy during the period of performance, but such updates shall

not occur more frequent than monthly.

Contractors shall provide such updates within 10 business days following

Government's request to update the SEMP.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro

website. Any deliverables containing classified or sensitive information shall be

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY J.DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages
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CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the

Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TP _X__ TM __ OTHER __
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
G-TSCMIS N00039-14-R-0221 TBD
1. DATAITEM NO 2. TITLE OF DATAITEM 3. SUBTITLE
A003 Software Test Description (STD)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-IPSC-81439A and See Block 16 SOW 3.1.3.2

PMW-150/Maritime C2 Division

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST

STATEMENT SUBMISSION
. REQUIRED ASREQ See BLK 16

14. DISTRIBUTION

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION

A N/A See BLK 16

b. COPIES
a. ADDRESSEE

FINAL

DRAFT Reg | Repro

16. REMARKS:

BLOCK 4: In addition to the referenced DID, the contractor shall deliver an STD
which addresses testing for both software iterations and releases.

BLOCK 10, 12-13: The Contractor shall provide an STD for each iteration test event as
well as for final pre-delivery testing of the release. The draft STD shall be provided 20
business days prior to the beginning of the test event. The Government will provide
comments within 10 business days of receipt of the draft STD. The Contractor shall
provide the revised STD with incorporated Government comments and revisions within
5 business days after receipt of Governments suggested revisions and comments. This
revised STD will be subject to another review prior to final acceptance in CMPro.
Contractor’s failure to provide a timely revised STD shall be construed as an acceptance
of the Governments revisions to the draft STD; however, this does not negate the
Contractors obligation to provide the revised draft. The Contractor shall provide
updates to the STD when required to maintain the STDs accuracy during the period of
performance, but such updates shall not occur more frequent than monthly. Contractors
shall provide such updates within 10 business days following Government's request to
update the STD.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro
website. Any deliverables containing classified or sensitive information shall be
submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means.

COR 1 1

ENGR 1 1

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY
G-TSCMIS APM

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED
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CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the

Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:

0004, 1003 A ToP _X___TM ____ OTHER

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A004 Software Test Plan (STP)

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE

DI-IPSC-81438A SOwW 3.1.3.1,3.1.3.2

6. REQUIRING OFFICE

PMW-150/Maritime C2 Division

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST

STATEMENT SUBMISSION
. REQUIRED ASREQ See BLK 16

14. DISTRIBUTION

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION

A N/A See BLK 16

b. COPIES
a. ADDRESSEE

FINAL

DRAFT Reg | Repro

16. REMARKS:

BLOCK 10, 12-13: The Contractor shall deliver a draft SEMP 15 business days prior
to PDR. The Government will provide comments within 10 business days of receipt
of the draft STP. The Contractor shall provide the revised STP with incorporated
Government comments and revisions within 10 business days after receipt of
Government-suggested revisions and comments. This revised STP will be subject to
another review prior to final CMPro acceptance. Contractor failure to provide a timely
revised STP shall be construed as an acceptance of the Government revisions to the
draft STP; however, this does not negate the Contractor's obligation to provide the
revised draft. The Contractor shall provide updates to the STP when required to
maintain the STP's accuracy during the period of performance, but such updates shall
not occur more frequent than monthly. Contractors shall provide such updates within
10 business days following Government's request to update the STP.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro
website. Any deliverables containing classified or sensitive information shall be
submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means.

COR 1 1

ENGR 1 1

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY
G-TSCMIS APM

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED
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N00039-14-R-0221 AMENDMENT 0001
Exhibit A
Page 10 of 35

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the

Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TP _ X

™ OTHER

D. SYSTEM/ITEM E. CONTRACT/PR NO.

F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD
1. DATAITEM NO 2. TITLE OF DATAITEM 3. SUBTITLE
A005 Software Test Report (STR)

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE

DI-IPSC-81440A SOW3.1.3.1,3.13.2,3.14.1

6. REQUIRING OFFICE

PMW-150/Maritime C2 Division

7. DD250 REQ

LT

9. DIST.
STATEMENT
REQUIRED

10. FREQUENCY 12. DATE OF FIRST

SUBMISSION
ASREQ See BLK 16
11. AS OF DATE

14. DISTRIBUTION

8. APP CODE C
SUBMISSION

See BLK 16

13, DATE OF SUBSEQUENT
N/A

a. ADDRESSEE

b. COPIES

DRAFT

FINAL

Reg | Repro

16. REMARKS:

BLOCK 10, 12-13: The contractor shall submit a draft STR within 10 business days of
any test event or discrepancy resolution requirement. The Government will provide
comments within 20 business days of receipt of the draft STR associated with Release
deliveries. The Contractor shall provide the revised STR addressing and resolving
Government comments and revisions within 10 business days after receipt of
Governments suggested revisions and comments. This revised STR will be subject to
Government review prior to final acceptance. Contractor’s failure to provide a timely
revised STR shall be construed as an acceptance of the Governments revisions to the
draft STR; however, this does not negate the Contractors obligation to provide the
revised draft.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro
website. Any deliverables containing classified or sensitive information shall be
submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means.

COR

ENGR

15. TOTAL 2

G. PREPARED BY
G-TSCMIS APM

H. DATE I. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED

Page 10
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TP _X__ ™ OTHER

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A006 Computer Software Product

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

PMW-150/Maritime C2 Division

DI-IPSC-81488 SOW 3.1

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

DD STATEMENT ASREQ SUBMISSION b. COPIES

REQUIRED
See BLK 16 a. ADDRESSEE
8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL

SUBMISSION DRAFT Reg | Repro

A N/A See BLK 16

16. REMARKS: COR 1 1

BLOCKS 10, 12-13: The contractor shall provide a version of the Computer Software

Pr for each iteration within a rel .Th vernment will provi mmen
oduct for each iteration within a release. The Government provide comments ENGR 1 1

within 30 business days of software delivery based on completion of Government

testing of each iteration. If Software Trouble Reports (STRs) are issued as a result of

Government testing, the Contractor shall fix the software, adjudicate all Government

comments, and redeliver the software within 20 business days. The redelivered
Computer Software Product will be subject to another Government test prior to final

acceptance.

The Computer Software Product will be subject to DD250 review for each iteration.

BLOCK 14: The Contractor shall submit this deliverable electronically to the

CMPro website. Any deliverables containing classified or sensitive information,

or with a size exceeding the limits of CMPro shall be submitted on Compact Disk

or DVD to the G-TSCMIS COR using appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY J. DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages
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N00039-14-R-0221 AMENDMENT 0001
Exhibit A
Page 12 of 35

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TDP ™ OTHER __ X

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A007 Conference Agenda and Briefing Materials

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

PMW-150/Maritime C2 Division

DI-ADMN-81249A and See Block 16 | SOW 3.1.1, 3.1.2,3.1.2.1,
3.1.2.2, 3.24.1,3.24.2

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

STATEMENT SUBMISSION
LT REQUIRED ASREQ See BLK 16 b. COPIES
a. ADDRESSEE

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL

SUBMISSION DRAFT Reg | Repro

N/A See BLK 16

16. REMARKS: COR 1 1

BLOCK 4: Prepare in MS WORD format with content described in the following

DIDs: DI-ADMN-81249A, DI-ADMN-81250A, DI-ADMN-81308A, DI-ADMN- ENGR 1 1

81373. Specific briefing requirements and templates for PDR and CDR are identified

in the Government design review templates.

BLOCKS 12-13: Schedules for PDR, CDRs and PMRs will be proposed by the

contractor in accordance with the requirements in the SOW.

The contractor shall provide Conference Agendas at least 5 business days prior to any
Government-Contractor technical or engineering review. The contractor shall provide

Meeting Material upon Government request within 5 days following the Government's

request for Meeting Material in preparation for, or following, a Government-Contractor

technical or engineering review, except for PDR and CDRs which shall only be

provided 1 business day prior to the review.

Other briefings and meetings may be covered with the CDRL item as required.

BLOCK 14: The Contractor shall submit this deliverable electronically to the

CMPro website. Any deliverables containing classified or sensitive information
shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using

appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY J. DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages

Page 12



N00039-14-R-0221 AMENDMENT 0001
Exhibit A
Page 13 of 35

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the

Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TP _X__

™ OTHER

D. SYSTEM/ITEM E. CONTRACT/PR NO.

G-TSCMIS N00039-14-R-0221

TBD

F. CONTRACTOR

1. DATAITEM NO

A008 Software Version Description (SVD)

2. TITLE OF DATA ITEM

3. SUBTITLE

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE

DI-IPSC-81442A SOW3.1.1.1.2

6. REQUIRING OFFICE

PMW-150/Maritime C2 Division

9. DIST. 10. FREQUENCY 12. DATE OF FIRST

ASRE SUBMISSION
Q See BLK 16
11. AS OF DATE

7. DD250 REQ
STATEMENT
DD REQUIRED

14. DISTRIBUTION

13. DATE OF SUBSEQUENT
SUBMISSION

See BLK 16

8. APP CODE
C

A N/A

a. ADDRESSEE

b. COPIES

DRAFT

FINAL

Reg | Repro

16. REMARKS:

BLOCK 10-13: The contractor shall submit a draft SVD on the date of any software
delivery for each iteration. The Government will provide comments within 30
business days of receipt of the draft SVD associated with a Release delivery for each
iteration. The Contractor shall provide the revised SVD with incorporated Government
comments and revisions within 20 business days after receipt of Governments
suggested revisions and comments. This revised SVD will be subject to another review
prior to final CMPro acceptance. Contractor failure to provide a timely revised SVD
shall be construed as an acceptance of the Governments revisions to the draft SVD;
however, this does not negate the obligation to provide the revised draft. The final
submission will require DD250; however, this is not a requirement for the draft
submission.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the
CMPro website. Any deliverables containing classified or sensitive information
shall be submitted in Compact Disk to the G-TSCMIS COR using appropriate
means.

COR

ENGR

15. TOTAL 2

G. PREPARED BY
G-TSCMIS APM

H. DATE |. APPROVED BY

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED

Page 13

Page

1of 1 Pages




N00039-14-R-0221 AMENDMENT 0001
Exhibit A
Page 14 of 35

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A ™ __X_ ™ OTHER

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A009 Software Design Description (SDD)

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

PMW-150/Maritime C2 Division

DI-IPSC-81435A SOW3.1.1.12,31.134,3122

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

STATEMENT SUBMISSION
LT REQUIRED ASREQ See BLK 16 b. COPIES
a. ADDRESSEE

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL

SUBMISSION DRAFT Reg | Repro

A N/A See BLK 16

16. REMARKS: COR 1 1

BLOCK 10, 12-13: The SDD shall be prepared using criteria identified in the SEP

unless otherwise approved by the government. The contractor shall submit a draft SDD ENGR 1 1

as entrance criteria for PDR and final SDD as entrance criteria for iteration 1 CDR, and

will update the SDD to reflect any government-approved changes which affect the SDD.

The Government will provide comments within 20 business days of receipt of the draft

SDD. The Contractor shall provide the revised SDD with incorporated Government
comments and revisions within 10 business days after receipt of Governments suggested

revisions and comments. This revised SDD will be subject to another review prior to
final CMPro acceptance. Contractor’s failure to provide a timely revised SDD shall be

construed as an acceptance of the Governments revisions to the draft SDD; however,

this does not negate the Contractors obligation to provide the revised draft.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the
CMPro website. Any deliverables containing classified or sensitive information

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using
appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY J. DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages

Page 14




N00039-14-R-0221 AMENDMENT 0001
Exhibit A
Page 15 of 35

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A ™ __X_ ™ OTHER

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A010 Interface Design Description (IDD)

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

PMW-150/Maritime C2 Division

DI-IPSC-81436A and See Block 16 SOW 3.1.1.1.2,3.1.2.2

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

STATEMENT SUBMISSION
LT REQUIRED ASREQ See BLK 16 b. COPIES
a. ADDRESSEE

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL

SUBMISSION DRAFT Reg | Repro

A N/A See BLK 16

16. REMARKS: COR 1 1

BLOCK 4: In addition to the referenced DID and DI-CMAN-81248A, the IDD shall

be prepared using the criteria identified in the Government SEP unless otherwise ENGR 1 1

approved by the Government.

BLOCK 10, 12-13: The contractor shall submit a draft IDD as entrance criteria for

PDR and a final IDD as entrance criteria for CDR, and will update the IDD to reflect
any government-approved changes which affect the IDD. The Government will

provide comments within 20 business days of receipt of the draft IDD. The
Contractor shall provide the revised IDD with incorporated Government comments

and revisions within 10 business days after receipt of Governments suggested

revisions and comments. This revised IDD will be subject to Government review
prior to final acceptance. Contractor’s failure to provide a timely revised IDD shall be

construed as an acceptance of the Governments revisions to the draft IDD; however,
this does not negate the Contractors obligation to provide the revised draft.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the

CMPro website. Any deliverables containing classified or sensitive information

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using

appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY J. DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages

Page 15




N00039-14-R-0221 AMENDMENT 0001
Exhibit A
Page 16 of 35

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY
0004, 1003 A TP _X__ ™ OTHER

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A011 Software Product Specification (SPS)

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

PMW-150/Maritime C2 Division

DI-IPSC-81441A SOwW 3.1.1.34

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

STATEMENT SUBMISSION
DD REQUIRED ASREQ See BLK 16 b. COPIES
a. ADDRESSEE

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL

SUBMISSION DRAFT Reg | Repro

A N/A See BLK 16

16.remarks: BLOCK 10-13: The contractor shall submit a draft SPS on the date of any COR 1 1

software delivery for each iteration. The Government will provide comments within 30

business days of receipt of the draft SPS associated with a Release delivery. The ENGR 1 1

Contractor shall provide the revised SPS with incorporated Government comments and

revisions within 20 business days after receipt of Government's suggested revisions and

comments. This revised SPS will be subject to another review prior to final CMPro

acceptance. Contractor's failure to provide a timely revised SPS shall be construed as

an acceptance of the Government's revisions to the draft SPS; however, this does not

negate the Contractor's obligation to provide the revised draft. The final submission

will require DD250; however, this is not a requirement for the draft submission.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the

CMPro website. Any deliverables containing classified or sensitive information

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using

appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY J. DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages

Page 16




N00039-14-R-0221 AMENDMENT 0001
Exhibit A
Page 17 of 35

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the

Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:

0004, 1003 A TOP _ X__TM ___ OTHER

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A012 Software Requirements Specification (SRS)

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE

DI-IPSC-81433A SOW 3.1.1.34

6. REQUIRING OFFICE

PMW-150/Maritime C2 Division

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST

STATEMENT SUBMISSION
LT REQUIRED ASREQ See BLK 16

14. DISTRIBUTION

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION

A N/A See BLK 16

b. COPIES
a. ADDRESSEE

FINAL

DRAFT Reg | Repro

16. REMARKS:

BLOCK 10, 12-13: The contractor shall submit a draft SRS on the date of any
software delivery for each iteration. The Government will provide comments within
30 business days of receipt of the draft SRS associated with a Release delivery. The
Contractor shall provide the revised SRS with incorporated Government comments and
revisions within 20 business days after receipt of Government's suggested revisions
and comments. This revised SRS will be subject to another review prior to final
CMPro acceptance. Contractor's failure to provide a timely revised SRS shall be
construed as an acceptance of the Government's revisions to the draft SRS; however,
this does not negate the Contractor's obligation to provide the revised draft.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the
CMPro website. Any deliverables containing classified or sensitive information
shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using
appropriate means.

COR 1 1

ENGR 1 1

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY
G-TSCMIS APM

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED

Page 17

Page 1of 1 Pages




N00039-14-R-0221 AMENDMENT 0001
Exhibit A
Page 18 of 35

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A ™ __X_ ™ OTHER

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A013 Security Plan

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

PMW-150/Maritime C2 Division

See Block 16 SOwW 3.1.4.1

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

STATEMENT SUBMISSION
LT REQUIRED ASREQ See BLK 16 b. COPIES
a. ADDRESSEE

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL

SUBMISSION DRAFT Reg | Repro

A N/A See BLK 16

16. REMARKS: COR 1 1

BLOCK 4: Prepare in contractor format with content described in the

Cybersecurity guidance described in the SOW. ENGR 1 1

BLOCK 10, 12-13: The Contractor shall deliver a draft Security Plan 15 business days

prior to PDR. The Government will provide comments within 20 business days of

receipt of the draft Security Plan. The Contractor shall provide the revised Security Plan
with incorporated Government comments and revisions within 10 business days after

receipt of Governments suggested revisions and comments. This revised Security Plan
will be subject to another review prior to final CMPro acceptance. Contractor’s failure

to provide a timely revised Security Plan shall be construed as an acceptance of the

Governments revisions to the draft Security Plan; however, this does not negate the
Contractors obligation to provide the revised draft. The Contractor shall provide

updates to the Security Plan when required to maintain Security Plan accuracy during
the period of performance, but such updates shall not occur more frequent than monthly.

Contractors shall provide such updates within 10 days following Government's request
to update the Security Plan.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the

CMPro website. Any deliverables containing classified or sensitive information

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using

appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY J. DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages

Page 18




N00039-14-R-0221 AMENDMENT 0001
Exhibit A
Page 19 of 35

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the

Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TP _ X_TM __ OTHER __
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
G-TSCMIS NO00039-14-R-0221 TBD
1. DATA ITEM NO 2. TITLE OF DATA ITEM 3.SUBTITLE
A014 Automated Information Assurance Test Tool
Reports
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
PMW-150/Maritime C2 Division
See Block 16 SOW314.1
7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION
LT STATEMENT ASREQ SUBMISSION b. COPIES
REQUIRED
See BLK 16 a. ADDRESSEE
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL
C SUBMISSION DRAFT Reg | Repro
N/A See BLK 16
16. REMARKS: COR 1
BLOCK 4: Prepare in contractor format with content described in the Automated
C&A Scanning and Configuration Guidance v1.1. 27 July 09. ENGR 1
BLOCK 10, 12-13: The contractor shall submit a draft AIA Test Tool Report on the
date of any software delivery for each iteration. The Government will provide
comments within 30 business days of receipt of the draft AIA Test Tool Report. The
Contractor shall provide the revised AIA Test Tool Report with incorporated
Government comments and revisions within 20 business days after receipt of
Government's suggested revisions and comments.
This revised AIA Test Tool Report will be subject to another review prior to final
CMPro acceptance. Contractor's failure to provide a timely revised CSAI shall be
construed as an acceptance of the Government's revisions to the draft AIA Test Tool
Report; however, this does not negate the Contractor's obligation to provide the
revised draft.
Updated CDRL submissions shall be submitted with change bars.
BLOCK 14: The Contractor shall submit this deliverable electronically to the
CMPro website. Any deliverables containing classified or sensitive information
shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using
appropriate means.
15. TOTAL 2 2
G. PREPARED BY H. DATE 1. APPROVED BY J. DATE
G-TSCMIS APM
DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages

Page 19




N00039-14-R-0221 AMENDMENT 0001
Exhibit A
Page 20 of 35

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TP _X__ ™ OTHER

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A015 Software Quality Assurance Plan (SQAP)

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
PMW-150/Maritime C2 Division
See Block 16 SOW 3.2.4.2,3.2.5

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

LT STQESL'\J/:ENEE ASREQ SUBMIS;ION BLK 16 5 COPIES
e a. ADDRESSEE

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL
SUBMISSION DRAFT Reg | Repro

A N/A See BLK 16

16. REMARKS: COR 1 1

BLOCK 4: Prepare in contractor format with content described in the SOW with

reference to the metrics detailed in the SPAWAR Software Quality Assurance Metrics ENGR 1 1

Specification (SQAMS). The Contractor shall refer to the SPAWAR SQAP Template

for guidance.

BLOCK 10, 12-13: The Contractor shall deliver a draft SQAP 15 business days prior to

PDR. The Government will provide comments within 20 business days of receipt of the

draft SQAP. The Contractor shall provide the revised SQAP with incorporated
Government comments and revisions within 10 business days after receipt of

Government's suggested revisions and comments. This revised SQAP will be subject to
another review prior to final CMPro acceptance. Contractor's failure to provide a timely

revised SQAP shall be construed as an acceptance of the Government's revisions to the
draft SQAP; however, this does not negate the Contractor's obligation to provide the

revised draft. The Contractor shall provide updates to the SQAP when required to
maintain the SQAP's accuracy during the period of performance, but such updates shall

not occur more frequent than monthly. Contractors shall provide such updates within 10
days following Government's request to update the SQAP.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the

CMPro website. Any deliverables containing classified or sensitive information

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using
appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY J. DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages

Page 20




N00039-14-R-0221 AMENDMENT 0001
Exhibit A
Page 21 of 35

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TOP _ TM __ OTHER _ X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
G-TSCMIS NO00039-14-R-0221 TBD
1. DATA ITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE
A016 Trip/Activity Reports
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
PMW-150/Maritime C2 Division
See Block 16 SOW 6.2
7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION
LT STATEMENT ASREQ SUBMISSION b. COPIES
REQUIRED See BLK 16
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT a ADDRESSEE FINAL
C SUBMISSION DRAFT Reg | Repro
N/A See BLK 16
16. REMARKS: COR 1 1
BLOCK 4: As a minimum the Report shall include:
; P ENGR 11
a. Purpose of trip
b. Traveler
c. Location
d. Point of Contact
e. Results
BLOCK 10, 12-13: No later than 10 business days after completion of a trip.
BLOCK 14: The Contractor shall submit this deliverable electronically to the
CMPro website. Any deliverables containing classified or sensitive information
shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using
appropriate means.
15. TOTAL 2 2
G. PREPARED BY H. DATE 1. APPROVED BY J.DATE
G-TSCMIS APM
DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data ltem) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TDP ™ OTHER __ X

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

AOL7 Data Accession List (DAL)

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

PMW-150/Maritime C2 Division

DI-MGMT-81453A and see Block 16 | SOW3.1.2,3.1.3.1,3.25

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

LT STQESL'\J/:ENEE ASREQ SUBMIS;ION BLK 16 5 COPIES
e a. ADDRESSEE

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL

SUBMISSION DRAFT Reg | Repro

N/A See BLK 16

16. REMARKS: COR 1 1

BLOCK 4: Prepare in contractor format with content described in the DID and ENGR 1 1

exclude internal memos and Contractor proprietary data.

BLOCK 10, 12-13: The contractor shall submit a DAL within 5 business days of the

Government's request. Government requests for a DAL will be no more frequent than

once a quarter.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the
CMPro website. Any deliverables containing classified or sensitive information

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using
appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY J. DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages
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Page 23 of 35

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TDP __ TM ___ OTHER __ X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
G-TSCMIS NO00039-14-R-0221 TBD
1. DATA ITEM NO 2. TITLE OF DATA ITEM 3.SUBTITLE
A018 Agile Software Metrics Report
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
PMW-150/Maritime C2 Division
DI-MGMT-81740A and See Block 16 | SOW 3.1.1.1.1,3.2.3.3
7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION
LT STATEMENT MTHLY SUBMISSION b. COPIES
REQUIRED
See BLK 16 a. ADDRESSEE
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL
C SUBMISSION DRAFT Reg | Repro
A N/A See BLK 16
16. REMARKS: COR 1 1
The contractor shall answer each of the following questions using the "PMW 150
Agile Software Metrics Report Template" Microsoft Excel file: ENGR 1 1

General (Information provided on the INPUTS
tab): Table 1: Planned Number of Weeks per
Sprint Table 2: Point Scale Definition

Define and describe the point scale values used to describe the complexity of the

effort to complete a given artifact.
Table 3: List of Artifact Types

List and describe the various artifacts that are planned on being executed for the

entire project.

Table 4: List of Iterations and Sprints Planned for Entire Project

List the names/numbers used for the iterations (or the term the Scrum team uses

for an "lteration™) and Sprints that are planned for the entire project.

Table 5: Mapping of Sprints to Iterations
Map the sprint number depicted in Table 4 to its respective iteration (also
described in Table 4).

Development History (Information provided on the DEVELOPMENT HISTORY
tab): Provide detailed information about each artifact that was worked on in each
sprint (in the “Artifacts by Sprint” table):

1. "Artifact ID": Captures the identification code specific for the artifact addressed
in the Sprint

2. "Sprint #": Specifies the Sprint in which the artifact was worked on

3. "Artifact Type": Specifies the type of artifact (Ex: story, defect, etc.; References
Table 3 on 'INPUTS' tab)

4. "Was this Artifact Completed in This Sprint?": Select "Y" if the artifact was
completed in the Sprint and "N" if the artifact was worked on but not completed in
that Sprint

5. "Pop Up Artifact?": Select "Y" if the artifact was an unplanned artifact and "N"
if the artifact was planned for prior to the start of the Sprint

6. "Requirement ID": Captures the identification code relative to the requirement
being addressed by the stated artifact

7. "Does this Artifact Complete the Requirement?"': Select "Y" if the completion of
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the stated artifact completes the requirement and "N" if the completion of the stated
artifact does not complete the requirement

"Actual Complexity Points": Provide the actual complexity points accomplished

for the stated artifact during the specified Sprint

Provide financial and resourcing information about each sprint (in the “Sprint History”

table):

. "Sprint #": Specifies the most recently completed Sprint number

. "Date Started": Provide the date the Sprint started

. "Date Completed™: Provide the date the Sprint completed

. "Team Size": Provide the Scrum team size in terms of full-time equivalents

. "Hours Expended": Provide the actual hours expended by the Scrum team during the

Sprint

6. "Igollars Expended": Provide the actual cost including fee) expended during the
Sprint.

Thepcontractor shall provide additional information as described below:

Product Backlog

1. Provide an updated backlog after each Sprint that includes:

a. A list of all artifacts planned to be completed by the end of R3 for each artifact type

(identified by unique identification code) with a brief qualitative description of the

artifact

b. Current complexity point estimate for all artifacts

c. Current priority list of each artifacts based on a scale agreed upon by the Program
Office

d. Current status of each artifact (Ex.: Closed, In Progress, Not Started, etc.)

a b~ WON -

Software Sizing Metrics

1. Reference DI-MGMT-81740A, DATA ITEM DESCRIPTION:

SOFTWARE RESOURCES DATA REPORTING: FINAL DEVELOPER
REPORT AND DATA DICTIONARY (18 MAY 2011) as Authority.

The DID is tailored as follows:

a. Any references to the Cost Working group Integrated Product Team (CWIPT),
CSDR, and OSD CAIG are not applicable for the G-TSCMIS effort. The Program
Office will serve the role of the CWIPT.

b. The following paragraphs of DI-MGMT-81740A are required: 3.3 and 3.6

BLOCKS 10, 12-13: The Contractor shall prepare an initial Agile Software

Metrics Report that contains only the Product Backlog information described

above, within 15 business days prior to the start of iteration 1 CDR.

Thereafter, the Agile Software Metrics Report shall be submitted on a monthly basis,
due no later than the tenth (10th) working day of each month. The Report shall
include Sprints completed within the financial reporting period. The Report financial
data will be based on the Sprint start and end dates.

BLOCK 14: The Contractor shall submit this deliverable electronically to the
CMPro website. Any deliverables containing classified or sensitive information
shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using
appropriate means.

15. TOTAL

G. PREPARED BY H. DATE 1. APPROVED BY
G-TSCMIS APM

J. DATE

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TP _X__ ™ OTHER

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A019 Configuration Management Plan (CMP)

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

PMW-150/Maritime C2 Division
DI-CMAN-80858B SOwW 3.1.1.2.1

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

LT STQESL'\J/:ENEE ASREQ SUBMIS;ION BLK 16 5 COPIES
e a. ADDRESSEE

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL
SUBMISSION DRAFT Reg | Repro

A N/A See BLK 16

16. REMARKS: COR 1 1

BLOCK 10, 12-13: The Contractor shall deliver a draft CMP 15 business days prior to

PDR. The Government will provide comments within 20 business days of receipt of ENGR 1 1

the draft CMP. The Contractor shall provide the revised CMP with incorporated

Government comments and revisions within 5 business days after receipt of

Governments suggested revisions and comments. This revised CMP will be subject to

another review prior to final CMPro acceptance. Contractor’s failure to provide a

timely revised CMP shall be construed as an acceptance of the Governments revisions
to the draft CMP; however, this does not negate the Contractors obligation to provide

the revised draft. The Contractor shall provide updates to the CMP when required to

maintain the CMPs accuracy during the period of performance, but such updates shall
not occur more frequent than monthly. Contractors shall provide such updates within

10 days following Government's request to update the CMP.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the
CMPro website. Any deliverables containing classified or sensitive information

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using

appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY J.DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages
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CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TDP _ TM ___ OTHER _ X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
G-TSCMIS NO00039-14-R-0221 TBD
1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE
A020 RESERVED
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
PMW-150/Maritime C2 Division
7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION
STQETSLI\J/}EI\EIE SUBMIS;ION BLK 16 b. COPIES
ee
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT a ADDRESSEE FINAL
SUBMISSION DRAFT Reg | Repro
See BLK 16
16. REMARKS:
15. TOTAL 2 2
G. PREPARED BY H. DATE I. APPROVED BY J. DATE
G-TSCMIS APM
DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TDP ™ OTHER __ X

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A021 Configuration Status Accounting Report

(CSAR)

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

PMW-150/Maritime C2 Division

DI-CMAN-81253A SOw3.1.1.2.1

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

STATEMENT SUBMISSION
- REQUIRED MTHLY See BLK 16 b- COPIES
a. ADDRESSEE

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL

SUBMISSION DRAFT

N/A See BLK 16

Reg | Repro

16. REMARKS: COR 1 1

BLOCK 12-13: The first submission is due by the tenth working day following ENGR 1 1

Iteration 1 CDR. Then, the CSAR shall be submitted electronically on a monthly

basis, due no later than the tenth (10th) working day of each month.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro

website. Any deliverables containing classified or sensitive information shall be
submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY J. DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages

Page 27
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TP _X__ ™ OTHER

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A022 Software User Manual (SUM)

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

PMW-150/Maritime C2 Division
See BLK 16 SOW 3.3.3

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

LT STQETSMEIEE ASREQ SUBMIS;ION BLK 16 5 COPIES
€€ a. ADDRESSEE

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL

SUBMISSION DRAFT

A N/A See BLK 16

Reg | Repro

16. REMARKS: COR 1 1

BLOCK 4: The contractor shall submit the SUMs in Type 1 Linked PDFs to CMPro.

The contractor shall implement all the instructions, excluding all TDAD requirements,

found in the G-TSCMIS Technical Manual Contract Requirements (TMCR), number ENGR L 1

130004. In accordance with SPAWARINST4160.3B the contractor shall submit the
SUM in an authorized XML format.

BLOCK 10, 12-13: The contractor shall submit a draft SUM on the date of any software
delivery for each iteration. The Government will provide comments within 30 business

days of receipt of the draft SUM associated with a Release delivery. The Contractor
shall provide the revised SUM with incorporated Government comments and revisions

within 20 business days after receipt of Government's suggested revisions and
comments. This revised SUM will be subject to Government review prior to final

acceptance. Contractor's failure to provide a timely revised SUM in Type 1 linked PDF

format shall be construed as an acceptance of the Government's revisions to the draft

SUM; however, this does not negate the Contractor's obligation to provide the revised

draft in PDF format.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro
website. Any deliverables containing classified or sensitive information shall be
submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY J. DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TP _X__ ™ OTHER

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A023 Human Engineering Program Plan (HEPP)

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

PMW-150/Maritime C2 Division

DI-HFAC-81742A SOW 3.1.1.3.2

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

LT STQETSMEIEE ASREQ SUBMIS;ION BLK 16 5 COPIES
€€ a. ADDRESSEE

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL

SUBMISSION DRAFT

A N/A See BLK 16

Reg | Repro

16. REMARKS: COR 1 1

BLOCK 10, 12-13: The contractor shall submit a draft HEPP 15 business days prior to

PDR. The Government will provide comments within 20 business days of receipt of the ENGR 1 1

draft HEPP. The Contractor shall provide the revised HEPP with incorporated

Government comments and revisions within 10 business days after receipt of

Government's suggested revisions and comments. This revised HEPP will be subject to

another review prior to final CMPro acceptance. Contractor's failure to provide a timely

revised HEPP shall be construed as an acceptance of the Government's revisions to the
draft HEPP; however, this does not negate the Contractor's obligation to provide the

revised draft in PDF format.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro
website. Any deliverables containing classified or sensitive information shall be

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY J.DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TP _X__ ™ OTHER

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A024 Contractor System Integration Test (CSIT) Training
Material (CTM)

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

PMW-150/Maritime C2 Division
See BLK 16 SOW 3.1.3.2

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

LT STQETSMEIEE ASREQ SUBMIS;ION BLK 16 5 COPIES
€€ a. ADDRESSEE

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL
SUBMISSION DRAFT Reg | Repro

A N/A See BLK 16

16. REMARKS: COR 1 1

BLOCK 4: The contractor shall submit CTM in MS PowerPoint format in ENGR 1 1

accordance with the SOW.

BLOCK 10, 12-13: The contractor shall submit CTM 20 business days before any

CSIT training event. The Government will provide comments within 10 business

days of receipt of the CTM. Resubmit within 5 business days. The Contractor shall

provide the revised CTM in conjunction with the CSIT training event.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro
website. Any deliverables containing classified or sensitive information shall be

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY J. DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TP _X__ ™ OTHER

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A025 Software Installation Plan

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

PMW-150/Maritime C2 Division
See BLK 16 SOW 3.3.5

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

LT STATEMENT SeeBlock 16 | sUemisson b-CoPIES
e a. ADDRESSEE

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL
SUBMISSION DRAFT Reg | Repro

A N/A See BLK 16

16. REMARKS: COR 1 1

BLOCK 4: Th hall it th Installation Plan i
oC e contractor shall submit the Software Installation Plan in contractor ENGR 1 1

format in accordance with the SOW.

BLOCK 10, 12-13: The contractor shall submit the Software Installation Plan with

any software delivery for each iteration. The Government will provide comments

within 30 business days of receipt of the draft Software Installation Plan. The

Contractor shall provide the revised submission with incorporated Government

comments and revisions within 20 business days after receipt of Government's

suggested revisions and comments.

Updated CDRL submissions shall be submitted with change bars.

BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro
website. Any deliverables containing classified or sensitive information shall be

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY J.DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages

Page 31




N00039-14-R-0221 AMENDMENT 0001
Exhibit A
Page 32 of 35

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TOP _ TM __ OTHER _ X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
G-TSCMIS N00039-14-R-0221 TBD
1. DATA ITEM NO 2. TITLE OF DATAITEM 3. SUBTITLE
A026 Contractor’s Progress, Status, and
Management Report

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-MGMT-81904 and See Block 16 SOW 3.2.3.2,3.2.3.3,3.2.3.5, PMW-150/Maritime C2 Division
3.24.3

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

LT STQETEMENT MTHLY SUBMISSION b. COPIES
QUIRED
See BLK 16 a. ADDRESSEE

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL

SUBMISSION DRAFT Reg | Repro

N/A See BLK 16

16. REMARKS: COR 1 1

BLOCK 4: The contractor shall submit the CDRL in contractor format in ENGR 1 1

accordance with the SOW. The CPSMR shall provide standalone visibility into the

technical, cost, and schedule progress and status of the awarded contract.

A brief narrative shall be included with the CPSMR that addresses:

Period Covered by Report; Significant Accomplishments -- description of the
technical progress made during that period; Significant Issues; Schedule Status --

indicate if efforts are on schedule. If not, indicate the reason for the delay and the
projected completion or delivery date, if applicable; Travel Activity; Progress

Towards Significant Milestones; Risk Management Plan Updates;
Planned/Forecasted Technical Or Program deviations; Subcontractor Performance

Issues (if applicable). The CDRL shall document decisions and actions resulting
from Government Reviews and meetings (e.g., In-Process Reviews).

BLOCK 10, 12-13: The contractor shall submit the CDRL within 10 working days

following the end of the month.

BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro

website. Any deliverables containing classified or sensitive information shall be
submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE 1. APPROVED BY J.DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages
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N00039-14-R-0221 AMENDMENT 0001
Exhibit A
Page 33 of 35

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data ltem) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TOP _ TM ___ OTHER _ X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
G-TSCMIS NO00039-14-R-0221 TBD
1. DATA ITEM NO 2. TITLE OF DATA ITEM 3.SUBTITLE
Contract Funds Status Report (CFSR)
A027
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MGMT-81468 SOW 3.2.34 PMW-150/Maritime C2 Division
7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION
LT STQETEMENT MTH LY SUBMISSION b. COPIES
QUIRED
See BLK 16 a. ADDRESSEE
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL
C SUBMISSION DRAFT Reg | Repro
N/A See BLK 16
16. REMARKS: COR 1 1
BLOCK 4: The contractor shall submit the CFSR in contractor format in accordance
. ENGR 1 1
with the DID.
BLOCK 10, 12-13: The contractor shall submit the CFSR within 10 business days
following the end of the month.
BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro
website. Any deliverables containing classified or sensitive information shall be
submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means.
15. TOTAL 2 2
G. PREPARED BY H. DATE 1. APPROVED BY J. DATE
G-TSCMIS APM
DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages
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N00039-14-R-0221 AMENDMENT 0001
Exhibit A
Page 34 of 35

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data ltem) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TOP _ TM ___ OTHER _ X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
G-TSCMIS N00039-14-R-0221 TBD
1. DATAITEM NO 2. TITLE OF DATA ITEM 3.SUBTITLE
A028 Engineering Change Proposal
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
PMW-150/Maritime C2 Division
DI-CMAN-80639 SOW3.1.1.2.1
7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION
LT STQETEMENT ASREQ SUBMISSION b. COPIES
QUIRED
ASREQ a. ADDRESSEE
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL
C SUBMISSION DRAFT Reg | Repro
A N/A ASREQ

16. REMARKS: COR 1 1

BLOCK 4: The contractor shall submit the ECP in contractor format in accordance ENGR 1 1

with the SOW and DID.

BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro

website. Any deliverables containing classified or sensitive information shall be

submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means.

15. TOTAL 2 2
G. PREPARED BY H. DATE 1. APPROVED BY J. DATE
G-TSCMIS APM
DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages
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N00039-14-R-0221 AMENDMENT 0001
Exhibit A
Page 35 of 35

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004, 1003 A TP TM ___ OTHER _ X

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

G-TSCMIS N00039-14-R-0221 TBD

1. DATAITEM NO 2. TITLE OF DATA ITEM 3. SUBTITLE

A029 Report/Record of Meeting/Minutes

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

PMW-150/Maritime C2 Division

DI-ADMN-81505 and See Block 16 | SOW 3.1.2.1,3.1.2.2, 3.24.1,
3.24.2

7. DD250 REQ 9. DIST. 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

STATEMENT SUBMISSION
LT REQUIRED ASREQ See BLK 16 b. COPIES
a. ADDRESSEE

8. APP CODE C 11. AS OF DATE 13. DATE OF SUBSEQUENT FINAL

SUBMISSION DRAFT Reg | Repro

N/A See BLK 16

16. REMARKS: COR 1 1

BLOCK 4: Prepare in MS WORD format with content described in the following

DIDs: DI-ADMN-81250A, DI-ADMN-81308A, DI-ADMN-81373. Specific briefing ENGR 1 1

requirements and templates for PDR and CDR are identified in the Government design

review templates.

BLOCKS 12-13: The contractor shall provide Meeting Minutes within 5 days

following any Government-Contractor technical or engineering review. The contractor
shall provide Action Item Reports within 5 business days following the Government's

request for Reports in preparation for, or following, a Government-Contractor technical

or engineering review.

Other briefings and meetings may be covered with the CDRL item as required.

BLOCK 14: The Contractor shall submit this deliverable electronically to the

CMPro website. Any deliverables containing classified or sensitive information

shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using

appropriate means.

15. TOTAL 2 2

G. PREPARED BY H. DATE I. APPROVED BY J. DATE
G-TSCMIS APM

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED Page 1of 1 Pages
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